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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year restoration program for an
installation.  The plan will define all Installation Restoration Program (IRP) requirements and propose a com-
prehensive approach and associated costs to conduct future investigations and remedial actions at each Solid
Waste Management Unit (SWMU) at the installation and other areas of concern.

In an effort to coordinate planning information between the IRP manager, installations, executing agencies,
regulatory agencies, and the public, an IAP has been completed for Waiawa Gulch.  The IAP is used to track
requirements, schedules and tentative budgets for all major Army installation restoration programs.

All site specific funding and schedule information has been prepared according to projected overall Army
funding levels and is, therefore, subject to change during the document’s annual review.  Under current project
funding, all remedies will be in place at Waiawa Gulch by the end of 2005.

Statement of Purpose

The following agencies contributed to the formulation and completion of this Installation Action Plan:

Engineering and Environment, Inc.

National Guard Bureau

PPC - AEC Support - Price-Based Contracting

US Army Reserves for US Army Environmental Center



Waiawa Gulch
Installation Action Plan

Page 5

Acronyms & Abbreviations
AEC (United States) Army Environmental Center (formally called USATHMA)
AEDB-R Army Environmental Database - Restoration
AIT Advanced Individual Training
ANCOC Advanced Noncommissioned Officer Course
AR Administrative Record
AST Aboveground Storage Tank
ATSDR Agency for Toxic Substance Disease Registry
BCT Basin Combat Training
BNCOC Basic Noncommissioned Officer Course
BTEX Benzene, Toluene, Ethylbenzene and Xylene
CAP Corrective Action Plan
CDTF Chemical Defense Training Facility
CERCLA Comprehensive Environmental Response Compensation and Liability Act (1980)
CFC Chloroflourocarbon
CPT Cone Penetrometer Technology
CTC Cost-to-Complete
cy cubic yards
DCE Dichloroethene
DERP Defense Environmental Restoration Program (now called ER,A)
DNT Di Nitro Toluene
DOL Directorate of Logistics
DPW Directorate of Public Works
DRMO Defense Reutilization and Marketing Office
DSERTS Defense Site Environmental Restoration Tracking System (now called AEDB-R)
EPA (United States) Environmental Protection Agency
ER,A Environmental Restoration, Army (formally called DERA)
FFA Federal Facility Agreement
FRA Final Remedial Action
FS Feasibility Study
FUDS Formerly Used Defense Sites
FY Fiscal Year
gal gallon
IAP Installation Action Plan
IR Information Repository
IRA Interim Remedial Action
IRP Installation Restoration Program
ITR Independent Technical Review
K $1,000
LEL Lower Explosive Limit
LTM Long-term Monitoring
LTO Long-term Operation
LUC Land Use Controls
MANSCEN Maneuver Support Center
MCL Maximum Contaminant Level
MOS Military Occupational Specialty
MSL mean sea level
NCO Noncommissioned Officer
NE Not Evaluated
NFA No Further Action
NFRAP No Further Remedial Action Plan
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Acronyms & Abbreviations
NPDES National Pollutant Discharge Elimination System
NPL National Priorities List
OB/ODOpen Burning / Open Detonation
PA Preliminary Assessment
PCB Polychlorinated Biphenyl
PCE type of chlorinated solvent
PCP pentachlorophenol
PLDC Primary Leadership Development Course
POL Petroleum, Oil & Lubricants
POM Program Objective Memorandum (budget)
RA Remedial Action
RAB Restoration Advisory Board
RC Response Complete
RCRA Resource Conservation and Recovery Act
RD Remedial Design
REM Removal
RFA RCRA Facility Assessment
RFI RCRA Facility Investigation
RI Remedial Investigation
RIP Remedy in Place
ROD Record of Decision
RRSE Relative Risk Site Evaluation
RSC Reserve Support Command
SCR Site Characterization Report
SI Site Inspection
STP Sewage Treatment Plant
SVE Soil Vapor Extraction
SVOC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit
TAL Target Analyte List
TCA Trichloroethane
TCE Tro Chloro Ethylene
TNT Tri Nitro Toluene
TRC Technical Review Committee
USACE United States Army Corps of Engineers
USAEHA United States Army Environmental Hygiene Agency (now called CHPPM)
USATHMA United States Army Toxic and Hazardous Material Agency (now called AEC)
USGS United State Geological Survey
UST Underground Storage Tank
VDEQ Virginia Department of Environmental Quality
VOC Volatile Organic Compounds
yr year
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Summary
Non-NPL, no RCRA Part B Permit

Total of AEDB-R Sites: 2
Active AEDB-R Sites: 1
Response Complete AEDB-R Sites: 1

1 Drainage Ditch 1 Storage Area

Lead

Sediment, Surface Water, Soil

None

RI/FS: 1 site    RD: 1 site    RA(C): 1 site

LTM: 1 site

RA at 1 site

Year of IRP Inception 1993
Year of RA Completion 2005
Year of IRP Completion (excluding LTM) 2005

STATUS:

 NUMBER OF AEDB-R SITES:

DIFFERENT AEDB-R SITE
TYPES:

CONTAMINANTS OF CON-
CERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

CURRENT IRP PHASES:

PROJECTED IRP PHASES:

IDENTIFIED POSSIBLE REM/
IRA/RA:

DURATION:



Waiawa Gulch is a 19.9 acre site located in the central portion of the island
of Oahu, Hawaii, in Pearl City, in the county of Honolulu. The approximate
geographic coordinates are 21 24' N latitude and 157 58' W longitude

Major Command: National Guard Bureau
 — Installation: Hawaii Army National Guard Facility, Waiawa Gulch, HI
 — Investigation phase executing agency: Installation
 — Interim Remedial Action Phase Executing Agency: Installation

— Federal: U.S. EPA, Region IX: Requested SI
— State: Hawaii Department of Health: Requested SI

 — None

 — None
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LOCALE:

COMMAND ORGANIZA-
TION:

REGULATORY
PARTICIPATION:

REGULATORY
STATUS:

MAJOR CHANGES TO
IAP FROM THE PREVI-

OUS YEAR:

Installation Information
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Waiawa Gulch is 19.915 acres of federally owned land originally acquired from the Navy in 1959.
The Navy reportedly used the site for storage of vehicles and other materials since 1945.  The prop-
erty included warehouses, a maintenance shop, and an administrative building.  The original acquisi-
tion was reduced by disposal from 36 acres to the current 19.9 acres under permit from the Navy.
The HI ARNG has demolished several buildings and rebuilt others.  HI ARNG use includes operation
of a mobilization and training equipment site (MATES), equipment and material storage, and class-
room training.

Installation Description
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Contamination Assessment
 — Preliminary Assessment, initiated by MACOM, completed in August 1993 by Argonne National
Laboratory.
 — Site Inspection requested by both the U.S. EPA and the Hawaii Department of Health.
 — The U.S. Army Center for Health Promotion and Preventative Medicine has completed SI activi-
ties.
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Previous Studies
None
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SITE DESCRIPTION

WG-02
DRAINAGE AREAS

STATUS
RRSE RATING:
LOW
CONTAMINANTS:
POL, BTEX
MEDIA OF CONCERN:
Surface Water, Soil, Sediment,
Groundwater
COMPLETED IRP PHASE:
PA/SI
CURRENT IRP PHASE:
RI/FS
FUTURE IRP PHASE:
RD, RA, LTM

WG-02, Drainage Areas, is a dry well/clarifier located in the
southwest corner of the property and is adjacent to the POL
and waste storage areas.  The site is approximately 15,000 sq
ft in size.  Storm drains and pipes throughout the installation
drain into this dry well/clarifier location.  Preliminary SI sam-
pling results indicate POL and BTEX contamination.

This site was a former Navy heavy maintenance site and was
structured for wheeled vehicle maintenance.  There are grease
racks and interior bays still located throughout the site.

PROPOSED PLAN

Waiawa Gulch
Installation Action Plan

Site Descriptions - Page 2

An RI is needed to characterize the extent of  the contamination.  Excavation and land farming may
possibly be needed for ~ 3,000 cys of non-hazardous contaminated soil.



SITE DESCRIPTION

WG-01
POL/HAZMAT STORAGE AREAS

STATUS

RRSE RATING:
NE
CONTAMINANTS:
Pesticides
MEDIA OF CONCERN:
Soil
COMPLETED IRP PHASE:
PA
CURRENT IRP PHASE:
RC - 199510

The preliminary assessment determined that no further action is
required for this site.

Waiawa Gulch
Installation Action Plan

Site Descriptions - Page 3



Waiawa Gulch
Installation Action Plan

Schedule - Page 1

Schedule

PAST MILESTONES

IRP activities began in May 1993 with record research prior to the PA site visit.  The SI was
completed in January 1998.  Additional sampling of the drainage pathways may be required after
regulatory review.  Supplemental SI activities are scheduled for FY 04 and 05.

FUTURE MILESTONES

RA - FY04-05

PA - May 1993
SI - January 1998



FY05 FY06 FY07 FY08 FY09 FY10+
RI/FS
RD
RA
LTO
LTM

Waiawa Gulch IAP Schedule
(Based on current constained funding)

WG-02

Current Phase Future Phase

Waiawa Gulch - Installation Action Plan
Schedule - Page 2
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Remediation Activities

Past REM/ RA/ IRA

Current REM/ RA/ IRA

NONE

NONE
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Community Involvement
RESTORATION ADVISORY BOARD (RAB) STATUS

 —  RAB not established, no significant clean-up issues.
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